
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2020

ESTIMATE SUMMARY 11:04:56

CONTID: C20325         ESTIMATE NO: 0011 FINL 2005

PCN: 20325-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME:

PROJECT NO: NHPP1601-073                  

US 160 PASSING LANE NORTH OF TOWAOC

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,124,373.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,086,930.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 136,303.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.41

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

136,303.96

$

$

$

$

9,124,373.03

0.00

9,124,373.03

0.00

9,124,373.03

0.00

0.00

9,124,373.03

0.00

AMOUNT DUE 9,124,373.03 136,303.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,303.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

169.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

05/08/2020

05/08/2020

08/20/2020

03/07/2019

03/26/2019

04/12/2019

05/06/2019
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

27,330.001.000

0.00

1.000

L S 

27,330.00000

0010 Removal of Tree 9.000

0.000

202-00010  
 

4,563.009.000

0.00

9.000

EACH

507.00000

0015 Removal of Pipe 11.500

0.000

202-00033  
 

15,180.0011.500

0.00

11.500

EACH

1,320.00000

0020 *Removal of Delineator 60.000

0.000

202-00090  
 

468.0060.000

0.00

60.000

EACH

7.80000

0025 *Removal of Asphalt Mat 24,897.700

0.000

202-00220  
 

99,590.8024,897.700

0.00

24,897.700

SY  

4.00000

0030 *Removal of Asphalt Mat (Planing) 455.600

0.000

202-00240  
 

9,749.84455.600

0.00

455.600

SY  

21.40000

0035 Removal of Ground Sign 2.000

0.000

202-00810  
 

600.002.000

0.00

2.000

EACH

300.00000

0040 *Removal of Fence 4,250.000

0.000

202-01000  
 

3,825.004,250.000

0.00

4,250.000

LF  

0.90000

0045 Removal of Gate 1.000

0.000

202-01035  
 

390.001.000

0.00

1.000

EACH

390.00000

0050 *Removal of Guardrail Type 3 306.000

0.000

202-01130  
 

1,759.50306.000

0.00

306.000

LF  

5.75000

0055 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,360.004.000

0.00

4.000

EACH

340.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 5.000

0.000

202-04001  
 

50,000.005.000

0.00

5.000

EACH

10,000.00000

0065 *Obliterate Old Road 1.000

0.000

202-07000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0070 Embankment Material (Complete In Place) 14,799.000

0.000

203-00060  
 

251,583.0014,799.000

0.00

14,799.000

CY  

17.00000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

28.00000

0080 Rolling 4.000

0.000

203-01140  
 

520.004.000

0.00

4.000

HOUR

130.00000

0085 Blading 14.500

0.000

203-01500  
 

1,638.5014.500

0.00

14.500

HOUR

113.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

130.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

190.00000

0100 Combination Loader 10.000

0.000

203-01594  
 

960.0010.000

0.00

10.000

HOUR

96.00000

0105 *Potholing 146.000

0.000

203-01597  
 

48,910.00146.000

0.00

146.000

HOUR

335.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

46.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 1,012.000

0.000

206-00000  
 

23,276.001,012.000

0.00

1,012.000

CY  

23.00000

0120 Structure Backfill (Class 1) 134.000

0.000

206-00100  
 

8,442.00134.000

0.00

134.000

CY  

63.00000

0125 Bed Course Material 329.000

0.000

206-01000  
 

19,411.00329.000

0.00

329.000

CY  

59.00000

0130 Stockpile Topsoil 5,750.000

0.000

207-00210  
 

24,725.005,750.000

0.00

5,750.000

CY  

4.30000

0135 *Erosion Log Type 1 (12 Inch) 1,805.000

0.000

208-00002  
 

8,754.251,805.000

0.00

1,805.000

LF  

4.85000

0140 *Silt Fence 634.000

0.000

208-00020  
 

1,268.00634.000

0.00

634.000

LF  

2.00000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0150 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0155 *Removal and Disposal of Sediment (Labor) 13.000

0.000

208-00103  
 

799.5013.000

0.00

13.000

HOUR

61.50000

0160 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

153.00000

0165 *Erosion Control Management 44.500

0.000

208-00207  
 

24,786.5044.500

0.00

44.500

DAY 

557.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

1.75000

0175 *Reset Mailbox Structure (Type 1) 5.000

0.000

210-00011  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0176 Res End Section / 23x14 RCES Ellip / MCR#4 2.000

0.000

210-00015  
 

3,680.002.000

0.00

2.000

EACH

1,840.00000

0180 *Reset Ground Sign 13.000

0.000

210-00810  
 

3,640.0013.000

0.00

13.000

EACH

280.00000

0181 Res Fence / MCR#3 384.000

0.000

210-01000  
 

1,267.20384.000

0.00

384.000

LF  

3.30000

0185 Reset Gate 2.000

0.000

210-01011  
 

600.002.000

0.00

2.000

EACH

300.00000

0186 Relay Pipe (18 In) / 23x24 RCP Ellip / MCR#4 32.000

0.000

210-02018  
 

4,574.0832.000

0.00

32.000

LF  

142.94000

0190 *Seeding (Native) 13.660

0.000

212-00006  
 

8,605.8013.660

0.00

13.660

ACRE

630.00000

0195 *Soil Conditioning 13.660

0.000

212-00032  
 

57,372.0013.660

0.00

13.660

ACRE

4,200.00000

0200 *Mulching (Weed Free Straw) 21.790

0.000

213-00004  
 

23,969.0021.790

0.00

21.790

ACRE

1,100.00000

0205 *Mulch Tackifier 2,179.000

0.000

213-00061  
 

8,062.302,179.000

0.00

2,179.000

LB  

3.70000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Brush Layer Cutting 50.000

0.000

214-01010  
 

950.0050.000

0.00

50.000

EACH

19.00000

0215 *Soil Retention Blanket (Straw/Coconut) 1,782.000

0.000

216-00041  
 

6,237.001,782.000

0.00

1,782.000

SY  

3.50000

0220 *Wildlife Biologist 1.000

0.000

240-00000  
 

107.001.000

0.00

1.000

HOUR

107.00000

0225 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

62.00000

0230 *Aggregate Base Course (Class 2) 30,104.150

0.000

304-02000  
 

541,874.7030,104.150

0.00

30,104.150

TON 

18.00000

0235 Aggregate Base Course (Class 6) 30,261.940

0.000

304-06000  
 

544,714.9230,261.940

0.00

30,261.940

TON 

18.00000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

0.000

TON 

30.00000

0245 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

38,140.000

0.000

310-00610  
 

95,350.0038,140.000

0.00

38,140.000

SY  

2.50000

0250 Hot Mix Asphalt (Patching) (Asphalt) 208.860

0.000

403-00720  
 

42,816.30208.860

0.00

208.860

TON 

205.00000

0255 Stone Matrix Asphalt (Fibers)(Asphalt) 5,925.340

0.000

403-09221  
 

882,875.665,925.340

0.00

5,925.340

TON 

149.00000

0260 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 18,090.710

0.000

403-34841  
 

1,962,842.0418,090.710

0.00

18,090.710

TON 

108.50000



CONTID: C20325         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Emulsified Asphalt (Slow-Setting) 3,152.000

0.000

411-10255  
 

15,287.203,152.000

0.00

3,152.000

GAL 

4.85000

0270 Geomembrane 178.000

0.000

420-00000  
 

2,670.00178.000

0.00

178.000

SY  

15.00000

0275 Geotextile (Drainage) (Class 1) 1,386.000

0.000

420-00112  
 

4,643.101,386.000

0.00

1,386.000

SY  

3.35000

0280 Grouted Riprap (6 Inch) 2.000

0.000

506-00030  
 

2,400.002.000

0.00

2.000

CY  

1,200.00000

0285 Riprap (6 Inch) 325.000

0.000

506-00206  
 

59,475.00325.000

0.00

325.000

CY  

183.00000

0290 Riprap (9 Inch) 16.000

0.000

506-00209  
 

3,760.0016.000

0.00

16.000

CY  

235.00000

0295 Riprap (12 Inch) 126.000

0.000

506-00212  
 

25,200.00126.000

0.00

126.000

CY  

200.00000

0300 Riprap (18 Inch) 91.000

0.000

506-00218  
 

18,200.0091.000

0.00

91.000

CY  

200.00000

0305 Geogrid Reinforcement 377.800

0.000

506-01020  
 

4,155.80377.800

0.00

377.800

SY  

11.00000

0310 *Concrete Class D 70.500

0.000

601-03000  
 

74,025.0070.500

0.00

70.500

CY  

1,050.00000

0315 *Reinforcing Steel (Epoxy Coated) 5,143.000

0.000

602-00020  
 

33,429.505,143.000

0.00

5,143.000

LB  

6.50000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Annular Space Grouting 111.000

0.000

603-00001  
 

43,290.00111.000

0.00

111.000

CY  

390.00000

0325 Culvert Lining (48 Inch)(Slip) (63"x43" Ellipti cal 
HDPE)

334.000

0.000

603-00051  
 

216,098.00334.000

0.00

334.000

LF  

647.00000

0330 12 Inch Reinforced Concrete Pipe (Complete In P lace) 96.000

0.000

603-01125  
 

18,624.0096.000

0.00

96.000

LF  

194.00000

0335 18 Inch Reinforced Concrete Pipe (Complete In P lace) 120.000

0.000

603-01185  
 

24,000.00120.000

0.00

120.000

LF  

200.00000

0340 36 Inch Reinforced Concrete Pipe (Complete In P lace) 520.000

0.000

603-01365  
 

205,920.00520.000

0.00

520.000

LF  

396.00000

0345 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

368.000

0.000

603-02185  
 

72,128.00368.000

0.00

368.000

LF  

196.00000

0350 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

88.000

0.000

603-02365  
 

35,200.0088.000

0.00

88.000

LF  

400.00000

0355 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

80.000

0.000

603-02425  
 

40,000.0080.000

0.00

80.000

LF  

500.00000

0360 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0365 36 Inch Reinforced Concrete End Section 8.000

0.000

603-05036  
 

17,200.008.000

0.00

8.000

EACH

2,150.00000

0370 23x14 Inch Reinforced Concrete End Section Elli ptical 22.000

0.000

603-05118  
 

61,600.0022.000

0.00

22.000

EACH

2,800.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 45x29 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05136  
 

2,375.001.000

0.00

1.000

EACH

2,375.00000

0380 53x34 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05142  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0385 *9x5 Foot Concrete Box Culvert (Precast) 130.000

0.000

603-70905  
 

205,400.00130.000

0.00

130.000

LF  

1,580.00000

0390 *Guardrail Type 3 (6-3 Post Spacing) 31 In MGS 1,988.000

0.000

606-00301  
 

52,682.001,988.000

0.00

1,988.000

LF  

26.50000

0395 *End Anchorage (Nonflared) 31 In MGS 8.000

0.000

606-02003  
 

25,600.008.000

0.00

8.000

EACH

3,200.00000

0400 *End Post 22.000

0.000

607-00005  
 

4,950.0022.000

0.00

22.000

EACH

225.00000

0405 *Corner and Line Brace Post 30.000

0.000

607-00010  
 

9,900.0030.000

0.00

30.000

EACH

330.00000

0410 *Fence Barbed Wire with Metal Posts 3,026.000

0.000

607-01000  
 

12,860.503,026.000

0.00

3,026.000

LF  

4.25000

0415 *Fence Combination Wire With Metal Posts 596.000

0.000

607-11200  
 

2,980.00596.000

0.00

596.000

LF  

5.00000

0420 *Fence (Plastic) 191.000

0.000

607-11525  
 

496.60191.000

0.00

191.000

LF  

2.60000

0425 *10 Foot Gate 7.000

0.000

607-60110  
 

4,480.007.000

0.00

7.000

EACH

640.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Delineator (Type I) 73.000

0.000

612-00001  
 

1,715.5073.000

0.00

73.000

EACH

23.50000

0435 *Delineator (Type II) 28.000

0.000

612-00002  
 

781.2028.000

0.00

28.000

EACH

27.90000

0440 *Delineator (Type III) 22.000

0.000

612-00003  
 

715.0022.000

0.00

22.000

EACH

32.50000

0445 *2 Inch Electrical Conduit 10,640.000

0.000

613-00200  
 

112,784.0010,640.000

0.00

10,640.000

LF  

10.60000

0445 MATERIAL ALLOWANCE Couplings 0.000

0.000

0.000.000

0.00LF  

10.60000

0445 MATERIAL ALLOWANCE Detectable Pull Tape 0.000

0.000

0.000.000

0.00LF  

10.60000

0445 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

10.60000

0450 *Type Four Pull Box 8.000

0.000

613-07004  
 

26,800.008.000

0.00

8.000

EACH

3,350.00000

0450 MATERIAL ALLOWANCE Type Four Pull Box 0.000

0.000

0.000.000

0.00EACH

3,350.00000

0455 *Sign Panel (Class I) 49.850

0.000

614-00011  
 

997.0049.850

0.00

49.850

SF  

20.00000

0460 *Sign Panel (Class II) 141.250

0.000

614-00012  
 

3,531.25141.250

0.00

141.250

SF  

25.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0461 Steel Sign Post (2x2 In T) / MCR#5 32.000

0.000

614-00216  
 

288.0032.000

0.00

32.000

LF  

9.00000

0462 Steel Sign Post (2.25x2.25 In T) Sleeve / MCR#5 20.000

0.000

614-00218  
 

220.0020.000

0.00

20.000

LF  

11.00000

0465 *Steel Sign Support (2-Inch Round)(Post) 12.000

0.000

614-01512  
 

199.8012.000

0.00

12.000

LF  

16.65000

0470 *Steel Sign Support (2-Inch Round)(Socket) 1.000

0.000

614-01522  
 

105.001.000

0.00

1.000

EACH

105.00000

0475 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 144.000

0.000

614-01575  
 

2,570.40144.000

0.00

144.000

LF  

17.85000

0480 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 12.000

0.000

614-01578  
 

3,120.0012.000

0.00

12.000

EACH

260.00000

0481 Barricade (Ty 3 F-B) / MCR#5 1.000

0.000

614-80312  
 

3,592.001.000

0.00

1.000

EACH

3,592.00000

0485 *Rumble Strip (Grinding)(Asphalt) 12,342.000

0.000

614-80391  
 

4,319.7012,342.000

0.00

12,342.000

LF  

0.35000

0490 *24 Inch Ductile Iron Pipe 0.000

0.000

619-06240  
 

0.000.000

0.00

0.000

LF  

185.00000

0495 *8 Inch Plastic Pipe (HDPE DR 11) 446.000

0.000

619-50640  
 

21,854.00446.000

0.00

446.000

LF  

49.00000

0495 MATERIAL ALLOWANCE 8 IPS DR11 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

11.96000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0495 MATERIAL ALLOWANCE 8" DI Back up Ring 0.000

0.000

0.000.000

0.00EACH

22.18000

0495 MATERIAL ALLOWANCE 8" SDR9 IPS Flange Adapter 0.000

0.000

0.000.000

0.00EACH

52.03000

0500 *16 Inch Plastic Pipe (HDPE DR 11) 3,862.000

0.000

619-51280  
 

409,372.003,862.000

0.00

3,862.000

LF  

106.00000

0500 MATERIAL ALLOWANCE 16 SDR 9 IPS PE 11.25 Fab Be nd 0.000

0.000

0.000.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16 SDR9 IPS PE 22.5 Fab Bend 0.000

0.000

0.000.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16" DI FLG Back up Ring 0.000

0.000

0.000.000

0.00EACH

104.22000

0500 MATERIAL ALLOWANCE 16"IPS DR9 Flange Adapter 0.000

0.000

0.000.000

0.00EACH

315.75000

0500 MATERIAL ALLOWANCE 16" IPS DR9 MH Adapter w/Sti ff 0.000

0.000

0.000.000

0.00EACH

290.39000

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000

0.000

0.000.000

0.00EACH

434.62000

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000

0.000

0.000.000

0.00EACH

434.62000

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000

0.000

0.000.000

0.00EACH

116.25000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 16" SDR9 IPS HDPE 45 Bend Fa b 0.000

0.000

0.000.000

0.00EACH

361.25000

0500 MATERIAL ALLOWANCE 16x8 IPS DR9/11 Tee Fab 0.000

0.000

0.000.000

0.00EACH

800.95000

0500 MATERIAL ALLOWANCE 2 SDR9 HDPE MIPT Adapter 0.000

0.000

0.000.000

0.00EACH

25.00000

0500 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

45.48000

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

38.07000

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

38.07000

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

38.07000

0500 MATERIAL ALLOWANCE 12 EBAA Megalug MH DI 1112 R ST 0.000

0.000

0.000.000

0.00EACH

71.87000

0500 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000

0.000

0.000.000

0.00EACH

180.00000

0500 MATERIAL ALLOWANCE 16x12 JMxMJ Red USA 0.000

0.000

0.000.000

0.00EACH

562.57000

0500 MATERIAL ALLOWANCE 16x12 MJxMJ Red USA 0.000

0.000

0.000.000

0.00EACH

562.57000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000

0.000

0.000.000

0.00EACH

60.00000

0500 MATERIAL ALLOWANCE Trace-O-Fflex Valve Marker 0.000

0.000

0.000.000

0.00EACH

78.34000

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 11.25 Fab Be nd 0.000

0.000

0.000.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16SDR11 IPS PE 22.5 Fab Bend 0.000

0.000

0.000.000

0.00EACH

380.00000

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 45 FAB 0.000

0.000

0.000.000

0.00EACH

264.43000

0500 MATERIAL ALLOWANCE 16" IPS SDR11 Wall Anchor 0.000

0.000

0.000.000

0.00EACH

434.62000

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000

0.000

0.000.000

0.00EACH

116.25000

0500 MATERIAL ALLOWANCE 16" IPS DR11 MJ Adapter w/St iff 0.000

0.000

0.000.000

0.00EACH

290.39000

0505 *16 Inch Plastic Pipe (HDPE DR 9) 6,600.000

0.000

619-51280  
 

780,120.006,600.000

0.00

6,600.000

LF  

118.20000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE Trace-O-Flex Valve Marker 0.000

0.000

0.000.000

0.00EACH

78.34000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000

0.000

0.000.000

0.00LF  

45.48000

0505 MATERIAL ALLOWANCE 12EBAA Megalug MJ DI 1112 RS T 0.000

0.000

0.000.000

0.00EACH

71.87000

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000

0.000

0.000.000

0.00EACH

16.80000

0505 MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d 0.000

0.000

0.000.000

0.00EACH

16.80000

0505 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000

0.000

0.000.000

0.00EACH

180.00000

0505 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000

0.000

0.000.000

0.00EACH

60.00000

0510 *Place Valve (16" Butterfly Valve) 3.000

0.000

619-71000  
 

53,580.003.000

0.00

3.000

EACH

17,860.00000

0510 MATERIAL ALLOWANCE 16" FLG Butterfly Valve 0.000

0.000

0.000.000

0.00EACH

5,979.27000

0510 MATERIAL ALLOWANCE 12" Inserta Valve Replaces 1 6" at 
104+61.93

0.000

0.000

0.000.000

0.00EACH

15,040.00000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0510 MATERIAL ALLOWANCE 14-16 VBIO Polywrap 34 Layfl at 0.000

0.000

0.000.000

0.00LF  

1.41000

0510 MATERIAL ALLOWANCE 16" 304SS FLG Bolt/Nut Set 0.000

0.000

0.000.000

0.00EACH

198.18000

0510 MATERIAL ALLOWANCE 16"x1/8" FF RR Gasket 0.000

0.000

0.000.000

0.00EACH

10.76000

0510 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0' 0.000

0.000

0.000.000

0.00EACH

5.56000

0510 MATERIAL ALLOWANCE 564-A Slip Vlv Box w/Lid Dom 0.000

0.000

0.000.000

0.00EACH

209.42000

0515 *Place Valve (8" Butterfly Valve) 2.000

0.000

619-71000  
 

24,600.002.000

0.00

2.000

EACH

12,300.00000

0515 MATERIAL ALLOWANCE 8" FLG Butterfly Valve 0.000

0.000

0.000.000

0.00EACH

2,145.13000

0515 MATERIAL ALLOWANCE 8"304SS FLG Bolt/Nut Set 0.000

0.000

0.000.000

0.00EACH

33.60000

0515 MATERIAL ALLOWANCE 8"x1/8" FF RR Gasket 0.000

0.000

0.000.000

0.00EACH

3.56000

0515 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0' 0.000

0.000

0.000.000

0.00EACH

5.56000

0520 *2 Inch Air and Vacuum Valve 13.000

0.000

619-71516  
 

62,400.0013.000

0.00

13.000

EACH

4,800.00000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE 16x2 IPS DR9 Branch Saddle 0.000

0.000

0.000.000

0.00EACH

187.50000

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 0.000

0.000

0.000.000

0.00EACH

38.42000

0520 MATERIAL ALLOWANCE 2 Apollo 77 FLF-108-01 NPT B all 0.000

0.000

0.000.000

0.00EACH

97.88000

0520 MATERIAL ALLOWANCE 2 STD Galv 45 Bend Domestic 0.000

0.000

0.000.000

0.00EACH

16.85000

0520 MATERIAL ALLOWANCE 2 STD Galv 90 Bend Domestic 0.000

0.000

0.000.000

0.00EACH

15.53000

0520 MATERIAL ALLOWANCE 2 STD Galv Union Dom 0.000

0.000

0.000.000

0.00EACH

25.15000

0520 MATERIAL ALLOWANCE 2x3 STD Galv Nipple Domestic 0.000

0.000

0.000.000

0.00EACH

3.69000

0520 MATERIAL ALLOWANCE 2x36" Galv Nipple Domestic 0.000

0.000

0.000.000

0.00EACH

37.07000

0520 MATERIAL ALLOWANCE 2x48 STD Falv Nipple Domesti c 0.000

0.000

0.000.000

0.00EACH

51.62000

0520 MATERIAL ALLOWANCE 2x6 Galv Nipple Domestic 0.000

0.000

0.000.000

0.00EACH

6.65000

0520 MATERIAL ALLOWANCE 48 N12 AASHTO WTIB Solid 20' 0.000

0.000

0.000.000

0.00LF  

97.28000
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PCN: 20325-BID    ESTIMATE RUN

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE 564--A Slip Vlv Box w/Lid Do m 0.000

0.000

0.000.000

0.00EACH

209.42000

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 0.000

0.000

0.000.000

0.00EACH

38.42000

0520 MATERIAL ALLOWANCE 2 202C.2 Comb Air Vlv SS Tri m 0.000

0.000

0.000.000

0.00EACH

881.18000

0520 MATERIAL ALLOWANCE EJIW Dom R&C Water 325# 0.000

0.000

0.000.000

0.00EACH

295.99000

0525 *Construction Surveying 1.000

0.000

625-00000  
 

76,376.851.000

0.00

1.000

L S 

76,376.85000

0530 *Mobilization 1.000

0.000

626-00000  
 

579,000.001.000

0.00

1.000

L S 

579,000.00000

0535 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0540 *Epoxy Pavement Marking 364.660

0.000

627-00005  
 

36,648.33364.660

0.00

364.660

GAL 

100.50000

0545 *Pavement Marking Paint (High Build) (Temporary ) 963.240

0.000

627-00013  
 

46,235.52963.240

0.00

963.240

GAL 

48.00000

0550 *Preformed Plastic Pavement Marking (Type I)(In laid) 457.400

0.000

627-01010  
 

10,748.90457.400

0.00

457.400

SF  

23.50000

0555 *Flagging 4,083.500

0.000

630-00000  
 

100,249.934,083.500

0.00

4,083.500

HOUR

24.55000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *Traffic Control Inspection 68.000

0.000

630-00007  
 

7,616.0068.000

0.00

68.000

DAY 

112.00000

0565 *Traffic Control Management 188.000

0.000

630-00012  
 

152,092.00188.000

0.00

188.000

DAY 

809.00000

0570 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

1,014.0026.000

0.00

26.000

EACH

39.00000

0575 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

2,418.0062.000

0.00

62.000

EACH

39.00000

0580 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

45.00000

0585 *Vertical Panel 100.000

0.000

630-80350  
 

2,800.00100.000

0.00

100.000

EACH

28.00000

0590 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,700.002.000

0.00

2.000

EACH

3,350.00000

0595 *Advance Warning Flashing or Sequencing Arrow P anel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

750.00000

0600 *Drum Channelizing Device 206.000

0.000

630-80360  
 

5,768.00206.000

0.00

206.000

EACH

28.00000

0605 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

45.00000

0610 *Drum Channelizing Device (With Light) (Steady Burn) 65.000

0.000

630-80364  
 

2,925.0065.000

0.00

65.000

EACH

45.00000
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PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 Concrete Barrier (Temporary) 480.000

0.000

630-80370  
 

39,360.00480.000

0.00

480.000

LF  

82.00000

0620 *Traffic Cone 125.000

0.000

630-80380  
 

312.50125.000

0.00

125.000

EACH

2.50000

0625 *Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

0.000

EACH

2,050.00000

0630 *Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

16,400.004.000

0.00

4.000

EACH

4,100.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 6,743.400

0.000

700-70016  
 

6,743.406,743.400

0.00

6,743.400

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 42,926.120

0.000

700-70018  
 

42,926.1242,926.120

0.00

42,926.120

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment -7,819.430

0.000

700-70019  
 

-7,819.43-7,819.430

0.00

-7,819.430

F A 

1.00000

0655 F/A On-The-Job Trainee 17,600.000

0.000

700-70023  
 

17,600.0017,600.000

0.00

17,600.000

F A 

1.00000

0660 F/A Quality Incentive Payment 92,311.260

0.000

700-70025  
 

92,311.2692,311.260

0.00

92,311.260

F A 

1.00000

0665 F/A Adjust Utilities 23,869.870

0.000

700-70060  
 

23,869.8723,869.870

0.00

23,869.870

F A 

1.00000



CONTID: C20325         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 20325-BID    ESTIMATE RUN 08/20/2020

PROJECT: NHPP1601-073                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0675 *F/A Water Lines (Inspection) 63,654.330

0.000

700-70270  
 

63,654.3363,654.330

0.00

63,654.330

F A 

1.00000

0680 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 8,992,073.020.008,992,073.02CURRENT AMT0200 $ $ $

CAT NO0201 COUNTY ROAD B 

0685 Furnish Hot Mix Asphalt 600.000

0.000

403-09500  
 

54,900.00600.000

0.00

600.000

TON 

91.50000

CAT 54,900.000.0054,900.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,900.001.000

0.00

1.000

EACH

31,900.00000

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,600.001.000

0.00

1.000

EACH

41,600.00000

0700 Sanitary Facility 1.000

0.000

620-00020  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

CAT 77,400.000.0077,400.00CURRENT AMT0400 $ $ $

$ 9,124,373.020.00$9,124,373.02$CURRENT AMTPROJECT TOTAL


